Charlotte Public Schools

2020 Bond Project Schedule
3/14/2021

DRAFT



Schematic Design
Design Development
Construction Documents

Bid/ Award
Construction

Phase 1				
20106A	**Tennis Cts. & Concessions**		20107	**FFA Agriculture Building**
20108	**Weymouth ECC**		Start of Design: 11/16/20	
Start of Design: 11/16/20				
				Schematic Design
	Schematic Design		1/25/2021	100% SD
12/18/2020	100% DD			
				Design Development
			3/19/2021	100% DD
(7 weeks)	**Construction Documents**		*(7 weeks)*	**Construction Documents**
2/24/2021	95% CD		5/3/2021	100% CD
3/12/2021	100% CD		5/6/2021	Submit for Agency Review
3/172021	Submit for Agency Review			

Phase 2	
20102	**Galewood ES**
20104	**Washington ES**
20106	**Charlotte HS**
20106	**Weymouth ECC- Paving**
Start of Design: 04/01/21	
(11 weeks)	**Schematic Design**
5/21/2021	75% SD
6/18/2021	**100% SD**
(12 weeks)	**Design Development**
7/30/2021	50% DD
8/25/2021	90% DD
9/10/2021	**100% DD**
(12 weeks)	**Construction Documents**
9/10/2021	50% CD
10/1/2021	75% CD
12/3/2021	**100% CD**
12/7/2021	Submit for Agency Review

Phase 3	
20103	**Parkview ES**
20105	**Upper ES/ MS**
20109	**Service Center**
Start of Design:	
(12 weeks)	**Schematic Design**
	75% SD
	100% SD
	Design Development
	50% DD
	90% DD
	100% DD
	Construction Documents
	50% CD
	75% CD
	100% CD
	Submit for Agency Review